

Community Development's Annual Calendar of Events

Activity	2017 Date Range
Citizens Advisory Committee - meeting #1	January 12 th
HUD 425 Report due (Oct 1-Dec 31)	January 20 th
Prepare CAPER – updates for following year	February – June
HUD Timeliness (CDBG)	March 1 st
Condemnation Public Hearing	March 7 th
Proposed LATE Annual Action Plan – commit period	March 20 th -April 19 th
Environmental Review Process (2016 project specific funds)	April - July
Annual Action Plan final - due in IDIS	April (tba)
Contractor Meeting – Input & Updates	April 13 th
HUD 4710 Report (Davis Bacon) – due in IDIS (Oct 1- Mar 31)	April 15 th
HUD 425 Report due (Jan 1-Mar 31)	April 20 th
Rehab Program Application Period	May 15 th -19 th
HUD Field Office Audit	May (tba)
Environmental Review Process (2017 project specific funds)	June – September
Condemnation Public Hearing	June 13 th
Citizens Advisory Committee - meeting #2	July 13 th
HUD 425 Report due (Apr 1-June 30)	July 20 th
CAPER final – due in IDIS	July 30 th
HUD 60002 and Section 3 Report (due with CAPER)	July 30 th
HOME Project commitment deadline of (two years prior) funds	July 31 st
Bethel Apartment – site inspections	August 1 st
Condemnation Public Hearing	September 19 th
HUD 4710 Report (Davis Bacon) – due in IDIS (Apr 1-Sept 30)	October 15 th
HUD 2516 Report (MBE) – due in IDIS (Oct 1 – Sept 30)	October 15 th
HUD 425 Report (July 1-Sept 30)	October 20 th
Neighborhood Meeting – Groups AB, C, D, E, & F	November 2 nd
Annual Plan Proposal – updates for following year	November – March
5 Year Con Plan	November – March (2020)